

9th Avenue Reconstruction

Project Update

Issue 8
September 3, 2010

For more details visit us at: www.9thavenueproject.com

Thank You for your Support!

MOA Project Management and Engineering is pleased to provide this bi-weekly update on the 9th Avenue Reconstruction Project.

We understand the inconvenience and disruption that this project imposes, and hope that the quality and convenience of this new roadway, will outweigh the sacrifices required. The project team wish to thank you for your patience during construction.

We welcome your feedback! Call or Email:

Teri Albrecht PM&E Public Involvement Coord. albrechttl@muni.org 907-343-8142	Melinda Tsu, P.E. PM&E Project Administrator tsuma@muni.org 907-343-8110
Russell Oswald, P.E. PM&E Project Manager oswaldrh@muni.org 907-343-8196	Chad Schonbeck Contractor chad.cuiak@yahoo.com 907-243-8667

Coming Up September 6 - September 19

Southside of 9th between E and I
Work on north side began August 23rd.
Construction of electrical, storm system,
and road work.
Completion in Mid-September.

9th between A and Denali
COMPLETED
(see before and after photos)

9th between A and E
Installation of landscape and fence
between A and B. Construction of storm
system and road work.

Road Closures

9th Ave. between E and I
Single lane traffic eastbound
Through mid September

9th Ave between A & E
CLOSED

A,C, and E crossing 9th remain open
September 8th to October



Our Contracting Partners:

- General Contractor
Construction Unlimited, Inc.
- Electrical Contractor
Hotwire Electric
- Concrete Contractor
Finishing Edge
- Paving Contractor
McKenna Bros.
- Landscape and Irrigation
Alaska Trailblazing
- Fencing
Acme Fence Co.
- Surveyor
Gastaldi Land Surveying
- Design and Inspection
Services
USKH
- Inspection Services
The Boutet Company, Inc.

September 2010

Su	Mon	Tue	Wed	Thu	Fri	Sat
			1	2	3	4
5	6	7	8	9	10	11
12	13	14	15	16	17	18
19	20	21	22	23	24	25
26	27	28	29	30		

In observance of
Labor Day,
construction will be suspended
on September 5th and 6th.